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Abstract
In the current study, how planning and truck-mixer based waste amounts per 1 m3 fresh ready-mixed concrete (RMC) can be 
determined was presented. Toward this aim, the formation process of the fresh RMC waste in construction projects was first 
introduced in a detailed manner, together with an in-depth literature review in this specific domain of the construction 
engineering and management. Then, the measurement procedure of the waste amount or coefficient of the fresh RMC was 
revealed and discussed as a practical and creative planning knowledge. Hence, a useful and realistic waste management 
perspective about the cost and potential environmental savings of the RMC waste was drawn.
© 2015 The Authors. Published by Elsevier Ltd.
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1. Introduction
Construction wastes not only affect the economy of a country, but also consume natural resources and pollute the 
environment for a very long term. According to Garvin [1], 40-50% of the energy produced in the world and 16% of 
available water resources are consumed to produce construction materials defined as waste. CO2 that appears in the 
production process of such materials makes up 50% of the total CO2 emission in construction. Given the 
transportation of these material wastes, this share of 50% likely reaches up to 75%. In this environmental pollution 
and resource consumption, it should be noted that the cement manufacture plays an important role. In addition, 
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construction wastes occupy large areas by volume. They have a share of approximately 20-40% of the total area 
occupied by wastes in the US, Canada, Hong Kong, Australia, Japan, and European Union countries [2,3,4]. This 
share can likely increase further if wastes are measured in weight [5,6].
Today, the construction industry tries to deal with enormous amounts of wastes as they are very damaging to the 
environment. However, it is very hard to assert that the construction industry has generally constituted and improved 
its waste-based business culture so far. In order to reveal the current position of the construction industry as a whole 
in terms of types and amounts of construction wastes, it is inevitable that various types of estimates and plans on 
sub-sectors of the construction industry should be carried out.
In this context, how planning and truck-mixer based waste amounts per 1 m3 fresh ready-mixed concrete (RMC) 
can be determined was presented in the current paper as a part of an on-going research project. This is because, in a 
reinforced-concrete building project, concrete can have a big share of about 10% of the total project budget [7]. Of 
course, these amounts can be single numbers or interval-based values. This decision can be based on a statistical 
analysis of the real world data. Thus, while preparing their proposals, construction contractors in general and 
quantity surveyors and cost managers in particular can better estimate the amount and cost of RMC by means of 
these numerical values, and can take some preventive measures to decrease these wastes. In other words, 
construction contractors will neither order excessive RMC nor bear the related additional cost. Project owners can 
make realistic estimates on the total project cost by employing these unit waste amounts in the calculation of the 
planned budget. With an accurate estimation of the amount of the RMC waste, RMC firms can save both RMC and 
its raw materials (i.e., aggregate, cement, and water) by related preventive and recycling efforts. In addition, by 
revealing the causes of the formation of the fresh RMC waste, responsibilities of construction contractors and RMC 
producers can be determined to prevent and minimize this kind of wastes. From another perspective, according to 
TRMCA [8], RMC of 102 million cubic meters was produced in Turkey in 2013. With this production amount, 
Turkey is in the first rank in Europe and in the third rank in the world after China and the US. Considering this huge 
consumption volume of RMC, it is evident that, both in Turkey and in other countries that consume high amounts of 
RMC, the determination of the accurate amount of the RMC waste has a vital aspect for customers, producers, and 
society in terms of the cost-effective business, sustainable natural resources, energy-saving processes, and the 
environmental pollution. Moreover, this amount can be used in the solution of conflicts between RMC producers and 
consumers about the amount of RMC delivered or about the loss of RMC.
2. Fresh RMC waste
In construction projects, amounts of materials used both in the cost estimating process by owners or their
consultants and in the cost planning process by main contractors are determined through detailed quantity surveying 
studies on project drawings. However, given current on-site practices, it is nearly inevitable that there are almost 
always some natural differences between planned values calculated in quantity surveying studies and real material 
amounts used in construction job-sites because of some reasons such as poor workmanship and losses during the 
transportation and placing activities. In order to take into account these differences, planning engineers and technical 
personnel in construction projects assign some practical specific coefficients or percentages without making any 
measurement, but by being based totally on their own experience. It means that the nominal waste for each material 
is waste allowances typically used by construction companies in their quantity and cost estimates. Basically, they 
multiply these specific values by amounts of related materials and finally find out the last quantities that will be used 
in construction projects [9,10,11]. However, these last material quantities become different from those in practice 
owing to the fact that these coefficients cannot be successfully estimated and that some unexpected wastes are thus 
automatically created. In fact, this is because material wastes cannot be completely avoided and prevented due to 
different production methods and products in construction sites and unqualified quantity surveyors and estimators 
[12].
Especially in the last decade, many research studies have focused on the construction waste quantification issue.
These specifically include waste generation activities both in the construction of new buildings and in civil and 
270   Aynur Kazaz et al. /  Procedia Engineering  123 ( 2015 )  268 – 275 
infrastructural works such as highways, bridges, airports, and dams. When looking at them at the country level, it is 
observed that different countries around the world have been investigated in this regard. Among them, there are (i) 
European countries such as Netherlands [13], Greece [14], Norway [15], Ireland [16], Cyprus [17], Spain [18-23],
Portugal [24-27], and Germany [28], (ii) Asian countries such as Hong Kong [29-32], Taiwan [33], Malaysia [34-
39], China [40], Japan [41], and Thailand [42], (iii) American countries such as the US [43], Canada [44], and Brazil
[45], (iv) Middle Eastern countries such as Kuwait [46], Palestine [47], Israel [48], and Lebanon [49], and lastly (v) 
Australia [50].
The concrete waste is among the most important types of material wastes in construction projects. They accounts 
of approximately 50-55% of the total construction waste generation by weight [5,6,51]. Numerous academic 
researchers in theory and many concrete manufacturers in practice attach significant importance to recycling and 
reusing issues of the concrete waste. This kind of studies in the related literature have usually been directed to the 
use of the crushed concrete waste either as a road-base fill material or in place of the virgin or artificial aggregate for 
the new concrete and asphalt pavement [52,53,54]. However, in order to sustain these recycling and reusing efforts 
in terms of commercial and environmental purposes, the potential amount of the concrete waste that can be 
produced in a batching plant and in a region should clearly be known. In this respect, a limited number of scientific 
research studies on the determination of the concrete-focused version of above-mentioned coefficients or 
percentages exist in the literature to minimize such wastes at inception. Details of these researches are given in 
Table 1 below.
Table 1. Studies investigating the amount of the concrete waste.
Author(s) Country Number of construction materials observed




Average amount of the 
concrete waste by weight
Soibelman [55] Brazil 7 4 housing and 1 commercial building projects 4-5 months 13.2%
Isatto et al. [56] Brazil 16 35 construction projects 4-6 months 9.5%
Bossink and 
Brouwers [13] Holland 9 5 housing projects 14 months 3%
Poon et al. [57] Hong Kong 10
20 public housing projects and 
2 office blocks Not available 3-5%
Poon et al. [58] Hong Kong 11 5 housing projects 20 months 2.5%
Tam et al. [59] Hong Kong 5 18 construction projects Not available 4-6.8%
Baytan [60] Turkey 4 8 construction projects 1-5 months 6.1%
Li et al. [40] China 6 1 building project 1 month 1%
As can be seen from above-mentioned all percentage values based on scientific researches, the amount of the 
concrete waste varies in a wide interval changing between 1% and 13.2%. From the methodological perspective, no 
research presented in Table 1 has carried out a direct quantitative measurement in places the concrete waste can be 
born. Numerical values in these studies have been compiled by subtracting the amount of concrete in the bill of 
quantities from that in project drawings. In other words, these values have been calculated using the following 
Equation 1 where Vpercentage is the percentage of the concrete waste, Vpurchased is the amount or volume of concrete 
purchased, and Vdesign is the amount of concrete measured from project drawings,
  VVVV designdesignpurchasedpercentage  (1)
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However, in case of a difference between Vpurchased and Vdesign, it cannot be asserted that the above-mentioned 
coefficient for the concrete waste is assigned by the related technical personnel or that the concrete waste is formed. 
Even a practical difference of 1 cm between the real position of formwork and its must-be position can lead to a 
significant deviation especially when the amount of concrete to be poured is very high. In addition, as can be seen 
from all these previous studies, there is no research investigating the amount of the concrete waste only. This is 
because in these researches site- or project-focused calculations rather than RMC plant-focused measurements as in 
the present study have been made due to the high number of different construction materials followed. Therefore, a 
direct quantitative measurement has been performed neither in RMC plants, where concrete is produced, nor during 
the discharge of the leftover concrete. In practice, this excessive concrete can be poured in a construction site, in an 
RMC plant, or during the transportation. In this context, the amount of concrete is not controlled in these three 
stages, and the concrete waste poured in RMC plants or during the transportation is overlooked. Thus, 
measurements calculated become prone to serious errors. Moreover, by this methodology, reasons behind the 
formation of the concrete waste cannot be determined clearly. Therefore, some of above-mentioned studies [13,58]
try to reveal these reasons and their importance levels by means of questionnaire surveys applied to site/project
managers instead of employing a direct measurement technique.
Within various categories of the concrete waste, over-order of concrete is the major contributor among others, 
according to Tam and Tam [51]. A £400 million of RMC is dumped in the UK each year because construction sites 
inaccurately order quantities [61]. Similarly, about 8-10 tons of the fresh concrete waste can be produced every day
from a batching plant with a daily output of 1000 m3 of concrete [53]. From a global perspective, it is estimated that 
over 125 million tons of the returned concrete or 0.5% of the total concrete production are generated as waste every 
year, confirming that it is a relevant part of the construction waste issue and represents a heavy burden for RMC 
plants [62]. Reasons behind the formation of the fresh concrete waste can be listed as follows,
x wide-margin orders of contractors’ planning engineers for RMC – the amount allowed by quantity surveyors is 
generally about 10% more than that in project drawings [63,51] because (i) the additional concrete may not be 
immediately produced especially in busy periods of a batching plant and thus some structurally undesired joints 
may be formed if the ordered concrete is insufficient and cannot be delivered in time and (ii) estimators find it 
easier to over specify rather than calculate quantities accurately [64]
x the incorrect calculation of quantity, which is usually based on orders given by workers instead of civil engineers 
[7]
x the poor workmanship during the concrete-pouring activity
x the residual or adhesive concrete in truck-mixers [13,65,58].
All these reasons and their numerical contributions to fresh RMC waste amounts are also being investigated 
under the on-going research project. This will clearly reveal the formation process of such wastes.
3. Measurement of the fresh RMC waste
The volume of RMC filled into a truck-mixer (Vtotal) by a computerized automatic system in an RMC plant is first 
calculated by dividing the weight of the total fresh RMC (Wtotal) into the weight of the unit volume of the fresh RMC 
(ǻconcrete) as in Equation 2,
' concretetotaltotal WV (2)
Second, the residual RMC in the truck-mixer, which cannot be poured and thereby returns to the plant after the 
delivery, is taken in the plant by adding some water into the truck-mixer and weighed. Its original weight (Wwaste)
and those of its ingredients (i.e., aggregate, cement, and water) are determined by material experiments in 
laboratories of the related project-partner university and batching plant. It is of course hard to test whole RMC 
wastes in truck-mixers because of their huge total amounts. Therefore, before the measurement process in the 
research, samples were taken from each truck-mixer for each class of concrete and were analyzed in detail. As a 
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result, average coefficients were determined to directly calculate original weights of ingredients through the total 
weight of the fresh residual RMC of which additional water was filtered. This application is periodically performed 
once three months to observe if these coefficients vary. The sum of original weights of ingredients gives the original 
weight of the residual RMC in the truck-mixer (Wwaste). The volume of this sum (Vwaste) is calculated by the 
following Equation 3,
' concretewastewaste WV (3)
Thus, the volume of RMC poured in the site or delivered to the client (Vpoured) can clearly be expressed as in 
Equation 4,
VVV wastetotalpoured  (4)
In this context, the possible relationship between Vwaste and the volume of the drum of the truck-mixer is also 
investigated statistically by following truck-mixers of 9, 11, and 12 m3, which are commonly used in the RMC 
industry. Another possible relationships investigated are between Vwaste and the class of concrete and between Vwaste
and ingredients’ (i.e., sand, gravel, cement, and water) proportions.
As most RMC orders in the construction market are higher than 10 m3, it can be accepted that RMC is usually 
delivered by more than one truck-mixer. Through Equation (5), the percentage or the unit volume of the 
residual/adhesive RMC waste in the truck-mixer (Vmixer) is found out. This is the plant-based cause of the concrete 
waste generation problem. In theory, the drum should be watered both after each order and before idle times. 
However, in practice, it is usually performed once per truck-mixer only at the end of the working day because of 


















Client- or contractor-based waste generation factors mentioned above as wide-margin orders, the incorrect 
calculation of quantity, and the poor workmanship, are also examined in terms of their shares in the unit volume of 
the RMC waste. As can be given in Equation (6), the potential volume of the RMC waste (Vclient) depends both on 
the volume of RMC ordered by client (Vordered) and on the total volume of RMC poured by multiple truck-mixers in 
site. However, Vclient is an imaginary waste unless a truck-mixer returns to the batching plant from site together with 
the unwanted or unused fresh RMC more than the probable residual/adhesive RMC. This becomes clear when a 
truck-mixer that has already come back to the plant is weighed. This is because RMC plants produce and deliver 
RMC step by step as much as the drum of a truck-mixer can include. The production and loading procedure of the 
whole RMC in a drum takes five minutes only. It means that orders are met in a retail system rather than a wholesale 
system where all the items of a product are manufactured and wait for the delivery. From another perspective, even 
if a truck-mixer returns with a considerable amount of RMC, it is sent to another project that demands for a same or 
smaller class of concrete although it is difficult to match highly specific mix types with suitable customers at short 
notice. However, if there is no such a project, the returned concrete is called as the fresh waste and only a limited 
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Thus, the unit waste volume or percentage that can be used by client (Vestimating) in estimating the real volume of 
RMC to be placed is determined through Equation (7),
  100u VVV orderedclientestimating (7)
Here, as the first option, Vclient can be a negative value. This denotes that the concrete quantity has been calculated 
incorrectly by client and/or that Vmixer has been ignored by client and the RMC plant. In contrast, Vclient can be a 
positive value. In this case, either Vestimating is allocated by client for order or there can be client-based three causes 
such as wide-margin orders, the incorrect calculation of quantity, and the poor workmanship. In the present research, 
these are investigated by means of the direct observation and communication in sites and the direct measurement in 
RMC plants. While calculating Vestimating, possible relationships between this value and the type of project or the type 
of formwork are also examined statistically together with causes behind these relationships.
4. Conclusions
In this study, a detailed step-by-step procedure to measure planning and truck-mixer based waste amounts per 1 
m3 fresh RMC was presented. This was performed in the light of the formation process of the fresh RMC waste in 
construction projects.
As practical/industrial and social implications, waste coefficients that can be obtained by following the procedure 
explained throughout the present paper can be used by construction contractors and project owners in estimating and 
accounting and by RMC firms in saving natural resources and energy and in preventing the environmental pollution 
and potential conflicts between parties. As a research implication, the following values can be computed through 
unit waste amounts in a future study,
x Annual fresh RMC waste production amounts of RMC plants in a country: The total RMC production amount in 
a country in a year can be multiplied by Vmixer. Also, the share of each class of concrete in this waste amount can 
be multiplied by the corresponding unit RMC cost. Thus, the estimated cost of the total RMC waste can be 
determined.
x Approximate amounts of ingredients (i.e., aggregate, water, and cement) that can be saved by RMC plants in a 
country in a year: As proportions of ingredients used for different classes of concrete are recorded in this 
research, these proportions can be multiplied by the computed waste amount of each class of concrete. Also, 
these approximate amounts can be multiplied by the corresponding unit costs of these ingredients. Thus, the total 
cost of savings can be revealed.
Considering this research implication, in the current built environment where the urban transformation is a must 
in recycling old construction materials, outputs of the on-going research project may largely contribute to the 
development of the construction industry.
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